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Report for Week Ending 23 May 1956
from
RECORDS DISPOSITION ERANCH

25X1A9%a

The schedule has now been signed by all components of OTR, It is now
awaiting the Comptroller's signature for those specific records pertain-
ing to confidential funds, Upon' return from the Comptroller it will be
submitted to the DTR for final approval, Project is 93% complete,

Project 5-77 (DD/I) and Project 6-15(0CI) ._ 25X1A9a

Appraisal of items submitted for disposal authorization has been approved
by Security Office for release and returned to National Archives for pro-
cessing through Congress, Projects are 99% complete,

25X1A9a Project 6~11 - Office of Personnel --

Comments have been received on the draft schedule for the Military Per-
sonnel Division,

With the exception of the immediate offices of the Special Support Assist-
ant and the Deputy Director of Personnel For Planning and Development, the
records inventory of the Office is complete, Project is 55% complete,

25X1A9a
Project 6-40 - Office of Central Reference -_

Total volume of records inventoried to date is over 5600 cubic feet, The
survey in Industrial Register has been completed and initial schedules are
being drafted. Project is 1L% complete, EX1A9a

|}

Project 6-l1 - Office of Scientific Intelligence -

No change from previous report. Project is 5% complete,
25X1A9%a
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